

Project

Rebuild Growth Plan

Start date

May 18

Duration

32 workdays

Due date

June 30

Action steps

1. Mark + Hunter Finalize Tools

2. Hunter Rebuild toolkit

3. Emily make changes in Communities

4. Announce New Software update to Clients

5.

Deadline

Milestones

1. Pre-work tools

2. Discover tools

3. Design tools

4. Define tools

5. Deploy tools

Resources needed

Notes

